STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE:19/62011  Page1af2
TO: Tony Anziano, Program Manager / FILE: EA. 04 - 0120F4

CO-RTE-PM SF-80-13.2/13.9
FROM: Kannu Balan, Senior TE FED. NO.

CCO#: 55 SUPPLEMENT#: (g | Category Code: CBSA CONTINGENCY BALANGE (incl. this change) ~ $1 46,455,582.11

COST: $856,367.00 INCREASE DECREASE [ ] HEADQUARTERS APPROVAL REQUIRED? YES []NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES []NO
) ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Service Platforms Electrical Changes CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
i I Y ¢ Thi . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Original Contract Time: Time Adj. This Change: Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 3

THIS CHANGE ORDER PROVIDES FOR:

Modifying service platforms including electrical components, conduit routing and types, wireways, pipe sleeves, bolting
connections, grating, galvanizing and painting, handrail post base plates, electrical panel supports, and guardrails and pull box
supports.

Revising Special Provisions Section 10-3.17 "ELECTRICAL EQUIPMENT.”

The conduit routing from inside the crossbeam to the service platforms is not constructible due to horizontal offsets and
vertical clearances. There are conflicts between the platform framing and the conduit routing from the cable trays to pipe
sleeves. Service platform electrical items are modified to accommodate redesigned conduit routing. Panel racks are revised
to avoid interference with the stairway from the top of crossbeam to the platform. The crossbeam slope at PP 14 is not 2% as
per plan sheet standard detail therefore the support detail needs to be modified to account for a different slope. Additional
pipe sleeves are needed for the lighting circuit inside the crossbeam and the ground cable. The handrailing posts are moved
to eliminate conflicts with the gusset plates on the service platforms. By allowing bolted connections instead of field welding,
the platforms and racks can be partially or completely assembled in the shop in order to avoid field welding access
challenges. The Contractor has been unable to find the grating designated in the plan sheets, therefore the Department has
approved an equivalent grating.

This change order resolves the costs associated with Contractor Request for Information (RFI) numbers 317R0, 317R1,
317R2, 317R3, 451R0, 451R1, 583, 729, 834R0, 834R1, 1136, 1225, 1554, 1670, 1901R0, 1901R1, and 2036 with respect to
changes listed above. '

The total cost of this change order is $832,437.00 lump sum and $23,930.00 increase in contract items for a total of
$856,367.00 for this change, which can be financed from the contingency fund. A detailed cost analysis is on file.

No time adjustment is warranted, as this change order does not affect the controlling operation.
This change order has concurrence from Michael Forner (Principal TE), Ken Terpstra (Project Manager), Rick Morrow (Sup.

BE), Robert Kobal (HQ Oversight), Wenyi Long (Bridge Design), Lina Ellis (Maintenance), and Jing Chen (District Design)
March 9, 2009.

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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t
CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  PCE, Mike Forner, Prin TE Date  1/7/08 THIS REQUEST TOTAL TO DATE
ITEMS 23,930.00 23,930.00
Bridge Engineer: Rick Morrow, Sup BE Date  1/4/08 FORCE ACCOUNT 3 $0.00 $ $0.00
Project Engineer: CT Oversight, Wenyi Long, P.E. Date  3/9/09 | AGREED PRICE $0.00 $0.00
Project Manager: Proj Manager, Ken Terpstra Date 1/15/09 | ADJUSTMENT $832,437.00 $832,437.00
FHWA Rep.: Date TOTAL $856,367.00 $856,367.00
FEDERAL PARTICIPATION
Environmental: Date
on — T ——— ot [] PARTICIPATING [[] PARTICIPATING IN PART NONE
e fspocif: Straot. Maint, Lina Elis ate  418/09 | 5 \ON-PARTICIPATING (MAINTENANCE) []NON-PARTICIPATING
Oth ify):
er (specify) HR: Robilsobal Date  1/8/08 | cepERaL SEGREGATION (if more than one Funding Source or P.L.P. type)
District Prior Approval By: HQ Bob Molera Date 4/16/09 | [TJcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident EngiTer'g Signature: Date
V34 0-7
[ e, (/) /(;L»« 107
l T
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